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Abstract  
Dynamic capability theory asserts that the learning capabilities of construction organisations 
influence the degree to which value-for-money (VfM) is achieved on collaborative projects. 
However, there has been little study conducted to verify this relationship. The evidence is 
particularly limited within the empirical context of infrastructure delivery in Australia. 
Primarily drawing on the theoretical perspectives of the resource-based view of the firm (e.g. 
Barney 1991), dynamic capabilities (e.g. Helfat et al. 2007), absorptive capacity (e.g. Lane 
et al. 2006) and knowledge management (e.g. Nonaka 1994), this paper conceptualises 
learning capability as a  knowledge-based dynamic capability. Learning capability builds on 
the micro-foundations of high-order learning routines, which are deliberately developed by 
construction organisations for managing collaborative projects. Based on this 
conceptualisation of learning capability, an exploratory case study was conducted. The 
study investigated the operational and higher-order learning routines adopted by a project 
alliance team to successfully achieve VfM. The case study demonstrated that the learning 
routines of the alliance project were developed and modified by the continual joint learning 
activities of participant organisations. Project-level learning routines were found to 
significantly influence the development of organisational-level learning routines.  In turn, the 
learning outcomes generated from the alliance project appeared to significantly influence the 
development of project management routines and contractual arrangements applied by the 
participant organisations in subsequent collaborative projects. The case study findings imply 
that the higher-order learning routines that underpin the learning capability of construction 
organisations have the potential to influence the VfM achieved on both current and future 
collaborative projects.   
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1. Introduction 
Collaborative contracting has been increasingly adopted by the Australian infrastructure 
industry in recent years as a procurement method for large and complex projects (Morwood 
et al. 2008). Project alliances, partnering, early contractor involvement, and early tender 
involvement are typical delivery approaches that apply collaborative contracting principles 
(Chan et al. 2010; Lahdenperä 2012; Mignot 2012). Collaborative contracting approaches 
are constantly evolving to suit market conditions. In particular, the recent turbulent economic 
environment of the infrastructure sector has generated increasing pressure to improve the 
efficiency and effectiveness of project performance during complex project delivery 
(Leiringer et al. 2009; Morwood et al. 2008; Ross 2008). These circumstances demand that 
organisations (both clients and service providers) demonstrate high level management and 
technological capabilities, so as to optimise project performance when applying collaborative 
contracting methods (Department of Infrastructure and Transport 2011; Hartmann et al. 
2010; Hauck et al. 2004; Love et al. 2010; Manley 2002).  
A recent Australian based study (Department of Treasury and Finance 2009) revealed 
significant performance heterogeneity between collaborative contracting projects. This 
implies that the extent to which value-for-money (VfM) is achieved is highly variable between 
projects. The causes of project performance heterogeneity within the collaborative 
contracting context have drawn intensive attention from academics, researchers and 
industry practitioners. Relevant published research studies and industry reports primarily 
focus on the influence of project governance mechanisms such as target cost arrangements, 
financial risk and reward sharing regimes, project leadership structure, and integrated team 
selection and formation (Chan et al. 2010; Eriksson 2008; Hauck et al. 2004; Lahdenperä 
2012; Love et al. 2010; Rahman and Kumaraswamy 2008). Although recent years have 
seen an increase in studies regarding the resources of organisations engaged in 
construction projects (e.g. Hartmann et al. 2010; Jin 2010; Leiringer et al. 2009; Rose and 
Manley 2012), there is very little that emphasises the learning routines and capabilities that 
enable organisations to achieve VfM during collaborative project delivery.  
The theory of evolutionary economics (Nelson and Winter 1982), and the resource-based 
view, (Barney 1991; Wernerfelt 1984) propose that rent differentials are caused by the 
resource configuration of organisations. Dynamic capability studies posit that such an 
advantageous resource configuration is achieved by dynamic capabilities, which are 
purposely developed through organisational learning in response to environmental changes 
(Eisenhart and Martin 2000; Helfat et al. 2007; Teece et al. 1997; Zollo and Winter 2002). 
Based on this theoretical background, the current study seeks to explain project 
performance heterogeneity from a ‘learning perspective’, and specifically focuses on the 
learning capability of construction organisations, and the performance implications of this 
capability.  
 
 
This task is assisted by consulting the empirical propositions of the strategic alliance 
literature (e.g. Das and Teng 2000; Grant and Baden-Fuller 2004; Koza and Lewin 1998), as 
well as those arising from construction management research (Hartmann et al. 2010; 
Leiringer et al. 2009). Although strategic alliance literature focuses on on-going relationships, 
rather than one-off project-based relationships, it is still relevant to this study because 
strategic alliancing and collaborative contracting share similar governance mechanisms (Das 
and Teng 2000). It has been empirically supported that alliance firms’ learning routines are 
positively associated with alliance success rates (Kale and Singh 2007). Learning routines 
also help to develop a firms’ overall ability for effecting superior alliance performance 
(Heimeriks and Duysters 2007; Schilke and Goerzen 2010). The evidence derived from 
recent construction management studies also suggests that the development of project 
participants’ capabilities in managing collaborative projects is driven by deliberate learning 
and evolves in response to dynamic market changes (Hartmann et al. 2010; Leiringer et al. 
2009).  
This paper has two key sections. Firstly, the paper starts with the conceptualisation of 
‘learning capability’ as a dynamic capability, by drawing from the literature streams of the 
resource-based view of the firm (Barney 1991; Wernerfelt 1984), the dynamic capabilities 
view (Eisenhart and Martin 2000; Zollo and Winter 2002), absorptive capacity (Cohen and 
Levinthal 1990; Lewin et al. 2011), and knowledge management (Grant 1996b; Nonaka 
1994). Secondly, under the guidance of this conceptualisation, the subsequent section 
reports a case study that highlights the learning routines used by the participant 
organisations to achieve superior VfM for an award winning Australian alliance project. The 
case study also explores how learning routines applied at the project level affect the 
participant organisations’ corporate strategies for delivery of subsequent collaborative 
projects. 
2. Learning capability  
The resource-based view of the firm emphasises that value maximisation of an organisation 
is achieved through the configuration and utilisation of valuable resources (Barney 1991; 
Wernerfelt 1984). The resource configuration perspective suggests that organisations that 
participate in collaborative contracting may be expected to identify two primary strategic 
objectives, which must be fulfilled in order to optimise project delivery performance. This 
assertion is supported by the strategic alliance literature. The first of these objectives is to 
obtain valuable resources, which are imperfectly mobile, imitable and substitutable (Barney 
1991), and are unavailable through other transactional forms (e.g. traditional construction 
contracts). The second is to use the acquired valuable resources to reconfigure a unique 
resource base for the purpose of sustaining competitive advantage. According to the 
dynamic capabilities view (Helfat et al. 2007), which focuses on resource renewal and 
evolution, the extent to which an organisation fulfils these objectives depends on its ability to 
create, extend, or modify its resource base, augmented to include the resources of its project 
partners. In addition, the development of an organisation’s overall capability to manage 
collaborative contracting projects is driven by the development and use of deliberate learning 
routines (Carrillo et al. 2006; Hartmann et al. 2010). 
 
 
Routines are perceived as the building blocks of organisational capability (Winter 2003), and 
may be defined as “stable patterns of behaviour that characterise organisational reactions to 
variegated, internal or external stimuli” (Zollo and Winter 2002, p. 340). Different learning 
routines are applied at different levels of organisational capability to achieve specific 
management outcomes that are unique to each capability level (Grant 1996a; Sanchez 
2001). Operational or ‘zero-level’ capabilities are those that permit a firm to generate 
revenue and profit in the short term (Winter 2003; Zollo and Winter 2002). Collaborative 
project management is considered to be an operational capability, and is reflected by the 
project management and operating routines a participant organisation uses to run a project. 
Dynamic capabilities are ‘higher-level’ capabilities that operate to extend or create operating 
routines for the purpose of enhancing profit in the future (Winter 2003; Zollo and Winter 
2002). The current study focuses on a particular type of dynamic capability – that of 
knowledge/learning – which helps sustain the long-term competitive advantage of firms.  
The dynamic capabilities’ view posits that more deliberate cognitive processes are required 
to enhance understanding of the causal linkages between the actions taken by an 
organisation, and the performance outcomes it obtains (Eisenhart and Martin 2000; Zollo 
and Winter, 2002). Learning that shapes and develops capabilities and operating routines 
needs to be “deliberate” and “go beyond semi-automatic stimulus-response processes and 
tacit accumulation of experience” (Zollo and Winter 2002, p. 341). In this vein, ideally, 
learning capability is purposely developed by organisations that frequently participate in 
collaborative projects, enabling them to systematically create and modify their project 
routines, and hence ultimately drive the evolution of their collaborative project management 
capabilities. Moreover, according to Helfat et al. (2007), the definition of learning capability 
applies to not-for-profit organisations, such as public sector clients, and for-profit 
organisations such as private sector clients and service providers. Both not-for-profit and for-
profit organisations may face and/or initiate changes (Helfat et al. 2007). 
Learning capability is structured, persistent, and represented by a stable pattern of higher-
order learning routines (Lewin et al. 2011; Zahra and George 2002; Zollo and Winter 2002). 
The  underlying routines of learning capability explore, retain and exploit knowledge both 
inside and outside firm boundaries, and are responsible for the creation and configuration of 
other organisational capabilities and operating routines (Lewin et al. 2011; Lichtenthaler and 
Lichtenthaler 2009). Due to the complexity of cognitive learning (Nooteboom 2009) and the 
tacit nature of knowledge (Nonaka and von Krogh 2009), learning capability is organisation 
specific and idiosyncratic. Thus, learning capability constitutes a valuable resource in its own 
right, and ultimately a source of organisational competitive advantage and project 
performance heterogeneity (Barney 1991; Nelson and Winter 1982). Although organisational 
knowledge, in particular tacit knowledge, is a valuable strategic asset that is not easily 
diffused across the boundary of the firm (Spender 1998), collaborative project management 
serves as an instrument for inter-organisational knowledge transfer and innovation (Carrillo 
et al. 2006; Love et al. 2002). Hence, organisations with better learning routines are more 
likely to both achieve and benefit from successful collaborative project delivery because they 
are better able to absorb and apply knowledge generated or held by other organisations 
(Hartmann et al. 2010; Love et al. 2002).  
 
 
Recent developments in the areas of knowledge management (e.g. Nonaka 1994) and 
absorptive capacity (e.g. Cohen and Levinthal 1990) lead to an integrated perspective of 
knowledge-based dynamic capability (Lewin et al. 2011; Lichtenthaler and Lichtenthaler 
2009). From this perspective, learning capability is underpinned by the micro-foundations of 
internal and external learning routines (Lewin et al. 2011; Lichtenthaler and Lichtenthaler 
2009). The external learning includes three types of routines: exploratory, transformative, 
and exploitative, as asserted by traditional absorptive capacity theory, particularly the 
consideration of knowledge leveraged from external sources (Lewin et al. 2011; 
Lichtenthaler and Lichtenthaler 2009). The internal learning routines facilitate variation and 
new idea generation, dissemination and combination of internally generated knowledge, and 
use of the knowledge to update old routines (Nonaka 1994; Zollo and Winter 2002). In 
addition, complementarities between internal and external learning routines are essential to 
make external routines useful (Lewin et al. 2011). Knowledge acquired through external 
learning routines needs to be selected, codified and internalised through internal learning 
routines in order to result in the desired modification of operational capabilities and routines 
(Lewin et al. 2011). Figure 1 illustrates the capability-based theoretical assertions that have 
been addressed above, as well as the relationships between them. The current study 
acknowledges the importance of operational capabilities; however, the focus here is on 
higher order level dynamic capabilities.   
Learning capability
A knowledge-based dynamic capability that is embedded in the high-level learning 
routines of an organisation. 
Higher-order learning routines
Learning routines that an organisation purposely develops to explore, retain, and 
exploit knowledge that enables management of collaborative projects. 
Project performance
(Proxy of value for money)  
Figure 1: Learning Capability Model (Source: Authors of this paper) 
 
3. Case study  
3.1 Methods 
An exploratory case study was carried out to investigate the value of the framework (Yin 
2009). The objectives of the study were to demonstrate: 1) how learning routines at the 
project level can be applied by participant organisations to influence project VfM; 2) how 
project-level learning routines and knowledge affect the development of organisational (firm) 
level learning routines amongst participant organisations; and 3) how newly developed 
 
 
organisational level learning routines impact the VfM achieved on subsequent projects 
conducted by participant organisations.  
An Australian rail infrastructure alliance was chosen as the case example. The Alliance was 
a project collaboration between five participant organisations, including two government 
owners, and three non-owner participants, comprising a contractor and two design 
consultants. The Alliance was formed in 2007, with construction commencing during 2008 
and project completion occurring in 2010 (Alliancing Association of Australasia 2012). The 
project was completed four months earlier than the target date, under budget, and in spite of 
numerous challenges including scope, political and procurement strategy changes 
(Alliancing Association of Australasia 2011; 2012).  
Multiple sources of data were used to inform this case study. This enabled data triangulation 
so as to ensure the validity of the findings (Neuman 2003; Yin 2009). Sources of evidence 
comprised: (i) discussions with representatives from the Alliance during the Alliancing 
Association of Australasia Annual Convention in 2011; (ii) a presentation given by 
representatives from the Alliance team during the convention; and (iii) project information 
provided by the participant organisations in corporate brochures or web sites. At the AAA 
2012 annual convention, further discussions were conducted with industry specialists in the 
field of collaborative contracting. These discussions assessed the existence of bias arising 
from the self-reports gathered the year before. No bias was revealed, and this was attributed 
to the gathering of data from both sides of the owner/non-owner divide.  
The types of project-level learning routines that occurred in this project have been 
categorised as (i) joint learning, (ii) continual learning, (iii) learning governance and (iv) 
learning evaluation. This categorisation is the result of content analysis applied to the 
empirical data, viewed through the lens of the learning capability model. The final categories 
are the result of thematic grouping and coding undertaken independently by each of the 
three researchers involved, with refined common themes informing the final categories. This 
cross-referencing ensures the reliability and trustworthiness of the categories.    
 
3.2 Case study findings 
This section of the paper will outline the project-level learning routines developed and 
applied in the case study project, and how these routines impacted on the project VfM.  
 
Joint Learning 
 
The non-owner participant organisations of the case study Alliance team had worked 
together on a previous project. This enabled learning routines that had been developed 
jointly on the previous project to be applied from inception of the new project, whilst 
providing a strong platform for continuous improvement of those routines. The shared prior 
learning experiences also helped the team to bond rapidly and work together to design and 
price the Total Cost Estimate (TCE) (Alliancing Association of Australasia 2012). This was 
critical for managing the challenges of the complex scope. Learning routines such as 
 
 
detailed workshops consolidated the learning outcomes of the initial stage of the project, 
which were reflected in the resultant project proposal and the detailed TCE. Furthermore, a 
unique learning challenge faced by the Alliance team was to integrate the often conflicting 
product standards of the two owner organisations (Alliancing Association of Australasia 
2012). All owner and non-owner participants worked together to develop a hybrid standard. 
This involved learning routines such as discussion and negotiation, supported by the use of 
operational simulation technologies.  
Continual Learning 
 
The learning in this Alliance occurred continually throughout the project delivery period. The 
case study revealed that in line with the work of March (1991), the learning routines that 
were developed combined exploratory learning that allowed the Alliance team to experiment 
with new knowledge, and exploitative learning that helped the team to refine and extend 
existing routines and technologies. The complementarity between exploratory and 
exploitative learning was reflected in the process adopted by the Alliance team for the 
establishment and reinforcement of collaborative values within the team. Values represent 
essential knowledge that help to build organisational culture, leadership styles, and more 
formal governance mechanisms such as performance evaluation schemes (Foss and 
Michailova 2009; Nooteboom 2009). The Alliance team recognised the challenge of 
developing collaborative values to integrate the team, given that the team was formed by 
organisations representing intrinsic differences due to the nature of their work (e.g. 
designers vs. constructors) or the nature of their organisation (e.g. public vs. private sector).  
The collaborative values of the Alliance team were developed by 20 core people when the 
alliance was formed (Alliancing Association of Australasia 2012). The knowledge associated 
with the new values was disseminated to over 100 people within a month to ensure that a 
distinctive collaborative culture was established (Alliancing Association of Australasia 2012). 
Through the project operations, the values were refined by the broader Alliance team. 
Exploratory learning routines were used to highlight the most common and important 
aspects of the values, and exploitative learning was carried out to disseminate and reinforce 
the values within the team. For example, weekly team briefings were usually carried out in 
morning tea settings to facilitate continuous knowledge externalisation and new idea 
generation. Team building activities were often integrated into the briefings for the purpose 
of forming a sustained integrated team spirit, and reinforcing alliance vision and values. 
According to Nooteboom (2009), these activities create cognitive focus within an alliance 
team, which enable the team to apply the project values and new knowledge in project 
operations more efficiently over time.   
Learning Governance 
 
The Alliance deployed governance mechanisms to facilitate and enable project-based 
learning. A typical example was the development of the Business Improvement Group (BIG), 
which was formed to coordinate the continual learning of the project (Alliancing Association 
of Australasia 2012). BIG committee members were professionals (e.g. project engineers) 
drawn from a range of functional areas including commercial and construction, design, 
 
 
quality, safety, community and environment. They were able to distribute the learning 
outcomes to their fellow workers at the operational level. For instance, learning outcomes 
were identified in early project operation activities, in particular those associated with 
repetitive works, such as earthworks, piling and concrete structures. Through the BIG 
mechanism, new experiences and best practices were actively shared to improve the 
efficiency and quality of the works. BIG also disseminated learning through special learning 
workshops within an informal lunch setting, and distributed a regular newsletter to share 
problem-solving solutions.  
Learning Evaluation 
 
The construction management literature argues that learning outcomes are much more 
effectively disseminated if the review process and project performance evaluation embrace 
benchmarking and other continuous improvement approaches (Bresnen 2007; Love et al. 
2002; Robinson et al. 2005). In line with these arguments, the case study found that the 
Alliance team integrated these types of learning routines within the reporting and evaluation 
process, which codified data on practices that resulted in both over and under performance. 
The team adopted an ongoing cost-planning process that facilitated a routine measure of 
productivity at a detailed level (Alliancing Association of Australasia 2012). In addition, 
monthly reviews were undertaken to assess the actual project progress versus the 
estimates. Every month the Key Result Areas (KRAs) (e.g. quality and traffic management) 
were evaluated against high standards to support the achievement of client goals. On a 
monthly basis, the evaluation results were recorded, reported and discussed with the 
alliance management team to generate continual improvement strategies for project 
operations. It was commented by a representative from the Alliance team that continual 
learning evaluation enabled the team to achieve an ‘outstanding’ overall performance. 
Completion of the project ahead of time fortuitously enabled the provision of essential 
services to the community following the floods in South-east Queensland in early 2011. The 
case study thus revealed that project learning indeed modified and improved the project 
management and operational routines which enabled the team to achieve superior VfM in 
delivery of the project.  
4. Conclusion 
Building upon the review of extant literature, this study conceptualises learning capability as 
a knowledge-based dynamic capability that a construction organisation purposely develops 
to improve the management and operation of its collaborative projects. Learning capability is 
built upon the organisation’s high-order learning routines. Based on this conceptualisation, 
an exploratory case study was carried out within the context of an award winning 
infrastructure project alliance team in Australia. The findings of the study suggest that 
project-level learning routines might constitute the most essential and dynamic micro 
foundations for the learning capabilities of construction organisations which are involved in 
collaborative project delivery. Their project-level learning routines have the potential to 
provide an essential contribution to the development of corporate knowledge and corporate 
learning routines which ultimately configure their corporate strategies for managing 
collaborative projects.  
 
 
In addition, the learning routines that have assisted one project to achieve VfM are highly 
likely to be applied in other projects based on either collaborative or conventional contracts. 
The case study findings show that the learning within a collaborative project is undertaken 
together by both owner and non-owner participants. Joint learning is a continual process, 
which is: influenced by the prior collaborative learning experiences of participant 
organisations; carried out continually to deal with the challenges of the current project; and 
impacts on the learning practices of future collaboration in project delivery. Moreover, it is to 
be expected that collaborative project learning outcomes impact on the collaborative practice 
of other construction organisations through external learning mechanisms such as industry 
forums and conventions.  
The generalisability of the case study findings is limited because the data sources were all 
official in nature, suggesting that personal views were overlooked. Nevertheless, this 
exploratory case study has prepared a good foundation for further empirical investigations 
with larger scope. Such research is planned by the authors for 2013. The concept of learning 
capability will be expanded by identifying highly disaggregated learning routines, based on 
the literature. A large-scale survey will be carried out to examine the extent to which these 
learning routines influence project outcomes in the construction context. The authors expect 
that the future empirical investigations will identify the fine-grained learning routines that 
maximise VfM on collaborative construction projects.  
While the conceptual discussion in the current paper extends the theoretical basis for 
understanding organisational learning in the construction project context, the case study 
results provide interim guidance for project managers seeking to improve Vfm on 
collaborative contracts. As discussed, both these contributions fill important gaps in 
construction management literature.  
References 
Alliancing Association of Australasia (2011) "Announcing the winners of the 2011 Team of 
Excellence Awards." (available online http://www.a3c3.org/pages/awards-2011.html) 
[accessed on June 2012] 
Alliancing Association of Australasia (2012) "The Horizon Alliance", Proceedings of the 
Collaboration - Finding the Cheese, AAA2012 Annual Convention, Melbourne, Australia. 
Barney, J. (1991) "Firm resources and sustained competitive advantage." Journal of 
Management 17(1): 99-120. 
Bresnen, M. (2007) "Deconstructing partnering in project-based organisation: Seven pillars, 
seven paradoxes and seven deadly sins." International Journal of Project Management 25 
(4): 365-374. 
Carrillo, P. M., Robinson, H. S., Anumba, C. J., and Bouchlaghem, N. M. (2006) "A 
knowledge transfer framework: The PFI context." Construction Management & Economics 
24(10): 1045-1056. 
Chan, A. P. C., Chan, D. W., and Yeung, J. F. (2010) Relational Contracting for Construction 
Excellence: Principles, Practices and Case Studies, Abingdon, Spon Press. 
 
 
Cohen, W., and Levinthal, D. (1990) "Aborptive capacity: A new perspective on learning and 
innovation." Administrative Science Quarterly 35: 128-152. 
Das, T. K., and Teng, B. S. (2000) "A resource-based theory of strategic alliances." Journal 
of Management 26(1): 31-61. 
Department of Infrastructure and Transport (2011) "National Alliance Contracting Guidelines, 
Guide to Alliance Contracting." Department of Infrastructure and Transport, Australian 
Government. (available online 
http://www.infrastructure.gov.au/infrastructure/nacg/index.aspx) [accessed on May 2012] 
Department of Treasury and Finance (2009) "In Pursuit of Additional Value: A benchmarking 
study into alliancing in the Australian Public Sector." Melbourne, Victoria, Australia. 
(available online 
http://www.dtf.vic.gov.au/CA25713E0002EF43/WebObj/InPursuitofAdditionalValue/$File/InP
ursuitofAdditionalValue.pdf) [accessed on May 2012] 
Eisenhart, K. M., and Martin, J. A. (2000) "Dynamic capabilities: What are they?" Strategic 
Management Journal 21(10/11): 1105-1121. 
Eriksson, P. E. (2008) "Procurement effects on coopetition in client-contractor relationships." 
Journal of Construction Engineering and Management 134(2): 103-111. 
Foss, N. J., and Michailova, S. (2009) "Knowledge Governance: Processes and 
Perspectives." N. J. Foss and S. Michailova, eds., Oxford University Press, New York. 
Grant, R. M. (1996a) "Prospering in dynamically-competitive environments: Organisational 
capability as knowledge integration." Organization Science 7(4): 375-387. 
Grant, R. M. (1996b) "Toward a knowledge-based theory of the firm." Strategic Management 
Journal Winter Special Issue 17(SI): 109-122. 
Grant, R. M., and Baden-Fuller, C. (2004) "A knowledge accessing theory of strategic 
alliances." Journal of Management Studies 41(1): 61–84. 
Hartmann, A., Davies, A., and Frederiksen, L. (2010) "Learning to deliver service-enhanced 
public infrastructure: Balancing contractual and relational capabilities." Construction 
Management & Economics 28(11): 1165-1175. 
Hauck, A. J., Walker, D. H. T., Hampson, K. D., and Peters, R. J. (2004) "Project alliancing 
at national museum of Australia—collaborative process." Journal of Construction 
Engineering and Management 130(1): 143-152. 
Heimeriks, K. H., and Duysters, G. (2007) "Alliance capability as a mediator between 
experience and alliance performance: An empirical investigation into the alliance capability 
development process." Journal of Management 44(1 ): 25-49. 
Helfat, C. E., Finkelstein, S., Mitchell, W., Peteraf, M. A., Singh, H., Teece, D. J., and Winter, 
S. G. (2007) Dynamic Capabilities: Understanding Strategic Change in Organizations, 
Malden, MA, USA, Blackwell Publishing. 
Jin, X.-H. (2010) "Determinants of efficient risk allocation in privately financed public 
infrastructure projects in Australia." Journal of Construction Engineering and Management 
136(2): 138-150. 
Kale, P., and Singh, H. (2007) "Building firm capabilities through learning: the role of the 
alliance learning process in alliance capability and firm-level alliance success." Strategic 
Management Journal 28(10): 981-1000. 
 
 
Koza, M. P., and Lewin, A. Y. (1998) "The co-evolution of strategic alliances." Organization 
Science 9(3): 255-264. 
Lahdenperä, P. (2012) "Making sense of the multi-party contractual arrangements of project 
partnering, project alliancing and integrated project delivery." Construction Management & 
Economics 30(1): 57-79. 
Lane, P. J., Koka, B. R., and Pathak, S. (2006) "The reification of absorptive capacity: A 
critical review and rejuvenation of the construct." The Academy of Management Review 
31(4): 833-863. 
Leiringer, R., Green, S. D., and Raja, J. Z. (2009) "Living up to the value agenda: The 
empirical realities of through-life value creation in construction." Construction Management & 
Economics 27(3): 271-285. 
Lewin, A. Y., Massini, S., and Peeters, C. (2011) "Microfoundations of internal and external 
absorptive capacity routines." Organization Science 22(1): 81-98. 
Lichtenthaler, U., and Lichtenthaler, E. (2009) "A capability-based framework for open 
innovation: Complementing absorptive capacity." Journal of Management Studies 46(8): 
1315-1338. 
Love, P. E. D., Mistry, D., and Davis, P. R. (2010) "Price competitive alliance projects: 
Identification of success factors for public clients." Journal of Construction Engineering and 
Management 136(9): 947-956. 
Love, P. E. D., Tse, R. Y. C., Holt, G. D., and Proverbs, D. G. (2002) "Transaction costs, 
learning, and alliances." Journal of Construction Research 3(2): 193-207. 
Manley, K. (2002) "Partnering and alliancing on road projects in Australia and 
internationally." Road and Transport Research 37(10): 1751-1764. 
March, J. G. (1991) "Exploration and exploitation in organizational learning." Organization 
Science 2(1): 71-88. 
Mignot, A. (2012) "Who moved my cheese? Adapting to the changing nature of collaboration 
in infrastructure." Alliancing Association of Australasia, Brisbane. (available online 
http://www.a3c3.org/) [accessed on June 2012] 
Morwood, R., Scott, D., and Pitcher, I. (2008) "Alliancing A Participant’s Guide: Real Life 
Experiences for Constructors, Designers, Facilitators and Clients." AECOM. (available online 
http://www.aecom.com/Where+We+Are/Australia+-+New+Zealand) [accessed on May 2012] 
Nelson, R. R., and Winter, S. G. (1982) An Evolutionary Theory of Economic Change, 
Cambridge, Harvard University Press. 
Neuman, W. L. (2003) Social Research Methods: Qualitative and Quantitative Approaches, 
Boston, Allyn and Bacon. 
Nonaka, I. (1994) "A dynamic theory of organizational knowlege creation." Organization 
Science 5(1): 14-37. 
Nonaka, I., and von Krogh, G. (2009) "Tacit knowledge and knowledge conversion: 
Controversy and advancement in organizational knowledge creation theory." Organization 
Science 20(3): 635-655. 
Nooteboom, B. (2009) A Cognitive Theory of the Firm : Learning, Governance and Dynamic 
Capabilities, Cheltenham, UK., Edward Elgar. 
 
 
Rahman, M. M., and Kumaraswamy, M. M. (2008) "Relational contracting and teambuilding: 
Assessing potential contractual and non-contractual incentives." Journal of Management in 
Engineering 24(1): 48-63. 
Robinson, H. S., Anumba, C. J., Carillo, P. M., and Al-Ghassani, A. M. (2005) "Business 
performance measurement practices in construction engineering organisations." Measuring 
Business Excellence 9(1): 13-22. 
Rose, T. M., and Manley, K. (2012) "Adoption of innovative products on Australian road 
infrastructure projects." Construction Management & Economics 30 (4): 277-298. 
Ross, J. (2008) "Price competition in the alliance selection process. 9 reasons I favour the 
single DCT approach - a personal perspective." Infrastructure Delivery Alliance Forum, Main 
Roads Western Australia. 
Sanchez, R. (2001) Knowledge management and organizational competence, Oxford ; New 
York, Oxford University Press. 
Schilke, O., and Goerzen, A. (2010) "Alliance management capability: An investigation of the 
construct and its measurement." Journal of Management 36(5): 1192-1219. 
Spender, J. C. (1998) "Pluralist epistemology and the knowledge-based theory of the firm." 
Organization 5(2): 233-256. 
Teece, D. J., Pisano, G., and Shuen, A. (1997) "Dynamic capabilities and strategic 
management." Strategic Management Journal 18(7): 509-533. 
Wernerfelt, B. (1984) "A resource-based view of the firm." Strategic Management Journal 
(pre-1986) 5(2): 171-174. 
Winter, S. G. (2003) "Understanding dynamic capabilities." Strategic Management Journal 
24(10): 991-995. 
Yin, R. K. (2009) Case study research : Design and methods, Thousand Oaks, Calif., Sage 
Publications. 
Zahra, S. A., and George, G. (2002) "Absorptive capacity: A review, reconceptualization, 
and extension." Academy of Management Review 27(2): 185-203. 
Zollo, M., and Winter, S. G. (2002) "Deliberate learning and the evolution of dynamic 
capabilities." Organization Science 13(3): 339-351. 
 
 
